
ID Task Name Duration Start Finish

1 Bond/Grading Permit for Pkg 2 260 days Mon 5/2/05 Fri 4/28/06

2 Stream and Channel Permits 260 days Mon 5/2/05 Fri 4/28/06

3 Section 404 Nationwide Permit for Stream
Work

260 days Mon 5/2/05 Fri 4/28/06

4 Section 401 State Water Quality
Certification Permit

260 days Mon 5/2/05 Fri 4/28/06

5 Modify/Update  Existing NPDES General
Permit Coverage

260 days Mon 5/2/05 Fri 4/28/06

6 CWRM Stream Channel Alteration Permit 260 days Mon 5/2/05 Fri 4/28/06

7 Coastal Zone Management (CZM)
Consistency

260 days Mon 5/2/05 Fri 4/28/06

8 Remaining Package 1 Work 490 days Mon 5/2/05 Fri 3/16/07

9 Huddy Walkway 30 days Mon 5/2/05 Fri 6/10/05

10 Soil Nail Wall 70 days Mon 6/13/05 Fri 9/16/05

11 Butress Fill at Shoreline 30 days Mon 5/1/06 Fri 6/9/06

12 Hydromulch and/or Grass Planting,
Landscape Planting and Temporary
Irrigation - Shoreline

30 days Mon 6/12/06 Fri 7/21/06

13 Grow-In Remaining Pkg 1 Work 150 days Mon 7/24/06 Fri 2/16/07

14 Removal of Shoreline  Erosion Control
Structures (i.e., berms, etc.)

20 days Mon 2/19/07 Fri 3/16/07

15 Remaining Koloko Reservoir Work 400 days Mon 5/2/05 Fri 11/10/06

16 Erosion Control Structures - Areas  D 20 days Mon 5/2/05 Fri 5/27/05

17 Area C 90 days Mon 5/1/06 Fri 9/1/06

18 Area D Existing Embankment Excavation 30 days Mon 5/30/05 Fri 7/8/05

19 Hydromulch and/or Grass Planting and
Temporary Irrigation - Area C

30 days Mon 9/4/06 Fri 10/13/06

20 Removal of Area C Erosion Control
Structures (i.e., berms, etc.)

20 days Mon 10/16/06 Fri 11/10/06

21 Hydromulch and/or Grass Planting and
Temporary Irrigation - Area D

30 days Mon 7/11/05 Fri 8/19/05

22 Removal of Area D Erosion Control
Structures (i.e., berms, etc.)

20 days Mon 8/22/05 Fri 9/16/05

23 Grow-In Remaining Kaloko Reservoir Work 150 days Mon 11/13/06 Fri 6/8/07

24 Eastern Plateau Work 120 days Mon 5/2/05 Fri 10/14/05

25 Staking and Placement of Fiber Roll
Wattles

60 days Mon 5/2/05 Fri 7/22/05

26 Hydromulch and/or Grass Planting and
Temporary Irrigation - Eastern Plateau

60 days Mon 7/25/05 Fri 10/14/05

27 Grow-In Eastern Plateau 150 days Mon 10/17/05 Fri 5/12/06

28 Stop Work For Rainy Season (2005-06) 140 days Mon 10/17/05 Fri 4/28/06

29 Gulch 3 Work 371 days Mon 5/1/06 Mon 10/1/07

30 Erosion Control Structures - Gulch 3 20 days Mon 5/1/06 Fri 5/26/06

31 Cut Off Irrigation Waterfall Source Outlet 5 days Mon 5/1/06 Fri 5/5/06

32 Install Bypass Pipe and Impoundment 20 days Mon 5/29/06 Fri 6/23/06

33 Dewater and Muck/Electroshock Pond 1 10 days Mon 6/26/06 Fri 7/7/06

34 Dewater and Muck/Electroshock Pond 2 10 days Mon 7/10/06 Fri 7/21/06

35 Dewater and Muck/Electroshock Pond 3 10 days Mon 7/24/06 Fri 8/4/06

36 Ponds 2 & 3 Pipes Removal and Spillway 35 days Mon 8/7/06 Fri 9/22/06

37 Dewater and Muck/Electroshock Pond 4 10 days Mon 9/25/06 Fri 10/6/06

38 Hydromulch, Landscaping and Temporary
Irrigation - Ponds 1 through 4

50 days Mon 10/9/06 Fri 12/15/06

39 Stop Work For Rainy Season (2006-07) 96 days Mon 12/18/06 Mon 4/30/07
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40 Dewater and Muck Ponds 5 through 7 20 days Tue 5/1/07 Mon 5/28/07

41 Excavation/Embankment to Eliminate
Ponds 5, 6 & 7

40 days Tue 5/29/07 Mon 7/23/07

42 Bypass Pipe and Impoundment Removal 20 days Tue 7/24/07 Mon 8/20/07

43 Removal of Gulch 3 Erosion Control
Structures (i.e., berms, etc.)

20 days Tue 7/24/07 Mon 8/20/07

44 Hydromulch, Landscaping and Temporary
Irrigation - Gulch 3 Road/Trail

50 days Tue 7/24/07 Mon 10/1/07

45 Erosion Control Matting, Hydromulch,
Landscaping and Temporary Irrigation -
Gulch 3 (Ponds 5 through 7)

50 days Tue 7/24/07 Mon 10/1/07

46 Grow-In Gulch 3 150 days Tue 10/2/07 Mon 4/28/08

47 Gulch 2 Work 222 days Mon 5/1/06 Tue 3/6/07

48 Install Bypass/Diversion Pipe 5 days Mon 5/1/06 Fri 5/5/06

49 Construct French Drain Under Existing
Rock Berm

9 days Mon 5/8/06 Thu 5/18/06

50 Install Addiitonal Silt Fence Along
Shoreline

10 days Mon 5/8/06 Fri 5/19/06

51 Partial Removal of Existing Rock Berm 10 days Mon 5/8/06 Fri 5/19/06

52 Excavation/Embankment to Form New
Stream Channel - Phase 1

50 days Fri 5/19/06 Thu 7/27/06

53 Erosion Control Matting,
Hydromulch/Grassing and Temporary
Irrigation - Gulch 2 Phase 1

20 days Fri 7/28/06 Thu 8/24/06

54 Install Additional Silt Fence at the Phase
1/Phase 2 Boundary

5 days Fri 7/28/06 Thu 8/3/06

55 Remove Bypass/Diversion Pipe 5 days Fri 7/28/06 Thu 8/3/06

56 Excavation/Embankment to Form New
Stream Channel - Phase 2

43 days Fri 8/4/06 Tue 10/3/06

57 Erosion Control Matting,
Hydromulch/Grassing and Temporary
Irrigation - Gulch 2 Phase 2

20 days Wed 10/4/06 Tue 10/31/06

58 Removal of Gulch 2 Erosion Control
Structures (Existing Berm, etc.)

20 days Wed 10/4/06 Tue 10/31/06

59 Hydromulch, Landscaping and Temporary
Irrigation - Gulch 2 Landscaping and
Gulch 2 Road/Trail

90 days Wed 11/1/06 Tue 3/6/07

60 Grow-In Gulch 2 150 days Wed 3/7/07 Tue 10/2/07

61 Gulch 4 Work 341 days Mon 5/1/06 Mon 8/20/07

62 Erosion Control Structures - Lakes 1 and
2

20 days Mon 5/1/06 Fri 5/26/06

63 Install Bypass Pipe and Impoundment 20 days Mon 5/29/06 Fri 6/23/06

64 Erosion Control Matting, Hydromulch and
Temporary Irrigation - Gulch 4 Road/Trail

50 days Mon 6/26/06 Fri 9/1/06

65 Dewater and Muck/Electroshock Lake 1 20 days Mon 6/26/06 Fri 7/21/06

66 Excavation & Renovation - Lake 1 40 days Mon 9/4/06 Fri 10/27/06

67 Erosion Control Matting, Hydromulch,
Landscaping and Temporary Irrigation -
Lakes 1 and 2

60 days Mon 10/30/06 Fri 1/19/07

68 Grow-In Gulch 4 150 days Mon 1/22/07 Fri 8/17/07

69 Stop Work For Rainy Season (2006-07) 71 days Mon 1/22/07 Mon 4/30/07

70 Removal of Lake 1 Rock Check Dam and
Excavate Lake 1 Embankment

20 days Tue 5/1/07 Mon 5/28/07

71 Removal of Lake 2 Rock Check Dam 20 days Tue 5/29/07 Mon 6/25/07

72 Remove Lake 2 Spillway & Drain Pipe 20 days Tue 6/26/07 Mon 7/23/07

73 Remove Bypass Line and Impoundment 20 days Tue 7/24/07 Mon 8/20/07

74 Vehicle Obstructions 20 days Tue 4/29/08 Mon 5/26/08
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